

TREXIN CASE STUDY

RECOVERING A PLATFORM MIGRATION PROJECT IN JEOPARDY

Trexin helped an international financial services firm migrate 9,000 PCs to Windows 7 in under 3 months.

BUSINESS DRIVER

Our Client, an \$8B global risk management and reinsurance firm, was in the middle of a massive technology migration from Windows XP to Windows 7 affecting over 51,000 platforms. One of the larger business units was struggling to establish momentum, consistently ranking at the bottom of the global progress list that tracked the migration status. With only 3 months remaining in the Windows XP support deadline and only 1% of the business unit's 9,000+ PC migrations completed, the business unit's Operations Manager asked Trexin to recover the project, recognizing that Trexin's successful involvement in the overall program design and preceding application rationalization project established us as leaders and experts in the transformation that was required.

APPROACH

Trexin arrived onsite and immediately began the process of establishing a master list for sites, users, and PCs to determine specifically what was in-scope for migration. We then identified contact information for each of the 100+ office locations, established governance, and recruited a blended team of IT and business resources to help with all the upcoming execution steps. To rapidly scale the migration, Trexin created standard processes, reusable tools, and communication templates for preparation, migration, and issue resolution, ultimately engaging with over 9,000 personnel affected by the migration.

One of the challenges we encountered was that there were several highly-staffed call centers that could not incur any operational outages. While other migrations were conducted during the day, call centers therefore required after-hours migration and immediate, extensive testing to ensure that Client representatives were ready to resume work when they arrived the next day.

RESULTS

Trexin helped to assemble and engage the business unit to prioritize lagging project work. Daily escalation and status checkpoints coupled with weekly leadership status updates were instituted to maintain visibility and expedite internal issue resolution. All PCs were migrated ahead of the Windows XP support deadline and the business unit did not experience any application or OS compatibility issues, which was a remarkable achievement given the pace of migration and the abbreviated timeframe. Trexin's work allowed our Client to avoid costly end-of-life support contracts and complete the business unit migrations ahead of other business units. Restructuring the project and managing it decisively based on our prior experience with large migrations proved to be the deciding factor as time for the migration was running out.

Project Management is Key During a Massive Technology Migration Project



9000+ PCs



One of our Client's larger business units was struggling to gain momentum in a massive migration from Windows XP to Windows 7.



3 months remaining in the support deadline

Trexin was asked to recover the project, given our prior experience with large migrations, and meet the support deadline.

Trexin's effective approach included:

- Contact with the 100+ office locations
- Established governance
- Blended teams of IT and business resources
- Standard processes, templates and reusable tools were used for the migration

Challenge



Several highly-staffed call centers could not incur operational outages. This required after-hours migration and outages in order to ensure Client representatives could resume their work the next day.

Daily escalation and status checkpoints along with weekly leadership updates allowed Trexin and our Client to maintain visibility and expedite any issues. All PCs were migrated to Windows XP ahead of schedule and without any compatibility issues.



CONTACT US

Financial Services Practice
fs@trexin.com
www.trexin.com